
frTfl) VB/l-70 Superfund Site

mLJJ Phase IV Rapid IV, 8A
• 10 AU_,. s*~._A Denver, Colorado Task Order # 0001US Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741.546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 8,360,007.84

Site Funds Available: \ $ 1 ,791 ,083.69 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,808,428.59
Direct Costs: 78% $ 6,551,579.25

$ 8,360,007.84
This week:
Indirect Costs: 38% $ 2,787.34
Direct Costs: 62% $ 4,471.36

$ 7,258.70

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: N/A
Direct Costs: N/A

$
** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | N/A |
Target Completion, Field ops LBP/Soil, 01 Sep 06

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06

#119

Costs Thru: ^r*

9/22/2006 Q!
*m%=
0^
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Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (1 0)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

Current Budget This Week Cost to Date

$ 2.559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$
$ 2.787.34
$
$
$

$ 431.80
$ 198,715.13
$ 1,123,833.92
$ 476,082.57
$ 8,140.52
$ 1,224.65

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 9,152.30
$ 1,582,115.85

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$
$ 34.19
$
$ 946.80
$ 49.38
$ 996.44

$ 31,929.36
$ 35,374.07
$ 185,177.73
$ 151,403.96
$ 11,127.14
$ 4,735,246.16

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 349.48
$ 1,254.13

$
$ 585.45
$
$
$

$ 48,156.32
$ 53,955.61
$ 161,309.32
$ 315,246.51
$ 143,014.08
$ 286,319.45
$ 183,680.40

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 255.47
$
$ 0.02
$
$ 7,258.70

$ 59,715.18
$ 83,939.77
$ (1.52)
$ 646,624.87
$ 9,006,632.71
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VB/l-70 Superfund Site
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Rapid IV, 8A
Task Ootfleir

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: TBD
LBP/Soil field ops, 01 Sep 06

#119

Costs Thru:

9/22/2006
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\ Thru 9/15/2006 |s 4.777,679 84 | $ 476.184.40 | $ 1,058,857.39| $ 1.233.697.81 | $ 731,860.97 |$ 74.467.61 | $ 646.624.87 $ 8.999,372.89 |

39%

Weekly Cost by Category

50%

Cost to Date by Category

56%

$250,000
$200,000

$150,000
$100,000

$50,000

$-

VB/l-70 Superfund Site

Note: Graph represents current 52 week period.

IZZD Weekly Costs
(Fee Excluded)

——6 per. Mov. Avg.
(Weekly Costs



[FjiF]) VB/l-70 Superfund Site
|̂ ^£^JJ Phase IV Rapid IV, 8A
• ie AHM» **•«. Denver, Colorado Task Order # 0001US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (403 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

403

#119

Costs Thru:

9/22/2006
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (649 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 146,681.90
$ 801,927.31
$ 377,724.83
$ 5,703.67
$
$ 1,332,469.51

$
$ 1.07
$ 363.97
$ 1,989.89
$ 937.28
$ 14.15
$

$ 3,306.38

$
$
$

$ 1,393.67
$
$
$
$ 1,393.67

$
$
$

#DIV/0!
$
$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 271,701.52
$ 1,391,929.66
$ 723,874.75
$ 16,333.70
$
$ 2,423,705.41

$ 9.43
$ 21.18
$ 418.65
$ 2,144.73
$ 1,115.37
$ 25.17
$
$ 3,734.52

$ 29,292.61
$ 185,177.73
$ 1,019,458.76
$ 638,505.83
$ 29,386.75
$ 1,926,183.19
$ 595,838.56
$ 65,775.92
$ 262,726.74
$ 144,976.28
$ 35.374.07
$ 151,403.96
$ 11,127.14
$ 47,654.78
$ 168,331.34
$ 4,468.39
$ 5,315,682.05

$ 72.69
$ 459.50
$ 2,529.67
$ 1,584.38
$ 72.92
$ 4,779.61
$ 1,478.51
$ 163.22
$ 651.93
$ 359.74
$ 87.78
$ 375.69
$ 27.61
$ 118.25
$ 417.70
$ 11.09
$ 13,190.28

mmmm$
$ 255.47
$
$
$ 102.17
$ 638.80
$
$
$
$ 34.19
$ 946.80
$ 49.38

'%%%%%%m%.
$
mmmm
$ 2,026.81

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$ 98,356.99
$ 386,157.52
$ 1,617,446.84
$ 1,003,380.80
$ 53,488.82
$ 2,959,397.54
$ 977,759.26
$ 107,006.86
$ 431,923.06
$ 144,976.28
$ 44,233.62
$ 252,358.72
$ 11,127.14
$ 189,924.70
$ 249,610.67
$ 8,019.19
$ 8,535,168.01

$ 151.55
$ 595.00
$ 2,492.21
$ 1,546.04
$ 82.42
$ 4,559.93
$ 1,506.56
$ 164.88
$ 665.52
$ 223.38
$ 68.16
$ 388.84
$ 17.15
$ 292.64
$ 384.61
$ 12.36
$ 13,151.26

$ 6,648,151.56 $ 16,496.65 $ 3,420.48 #DIV/0! $ 10,958,873.42 $ 16,885.78
$ 450,692.51 $ 1,107.35 $ - $ - $ 717,103.68 $ 1,098.17
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$ 7,098,844.07 $ 17,604.01 $ 3,420.48 #DIV/0! $ 11,675,977.10 $ 17,983.95

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD
_ LBP/Soil field ops. 01 Sep 06

Costs Thru:

9/22/2006
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Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

Task Order Totals $10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

0
0

To Date
120
280

Lead/Arsenic Soil Sites
Field Work Completed

SF/Site

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

1,549,865
205,349

2,410,661

Soil Removal Sites Completed (Overall)
mimmtm

2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Cross-Over
0

80
0
0
80

Task Order #01
0

213
134
56

403

Total To Date
133
326
134
56

649

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,846
$ 16,496.65
$ 4.29

3,714
$ 16,885.78
$ 4.55

Excludes Fee

VB/l-70 Avg Cost/Site (Soil)

Week Ending

Cost/Site
(Fee Excluded)

6 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) All field ops completed
2) Sod watering and maintenance continues
3) Significant equipment credits anticipated.
4) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.
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Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Irrit. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 198,715.13
$ 1,123,833.92
$ 476,082.57
$ 8,140.52
$ 1,224.65
$ 1,808,428.59

$ 2,127.44
$ 27,290.10
$ 240,849.19
$ 116,501.24
$ 21,243.45
$ 37,715.58
$ 445,727.00

Weekly Budget Summary #119

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 9/22/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06 Page 5 of 5

Dly Bum Rate
4 Week Avg

vmmm
'^^^^M^'mmmr/.
'fymmm
vmmm
m%%mt%
$

Duration Est to Compl

Complete
LS
LS
LS
LS
LS

wtmm

$
$ 2,500.00
$ 115,000.00
$ 3,000.00
$ 21,243.45
$ 37,715.58
$ 179,459.03

Variance

$ 2,127.44
$ 24,790.10
$ 125,849.19
$ 113,501.24

$
$
$ 266,267.97

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$ 31,929.36
$ 35,374.07
$ 185,177.73
$ 151,403.96
$ 11,127.14
$ 4,735,246.16

$ (5,280.72)
$ (2,055.28)
$ 22,456.68
$ 4,414.48
$ (1,974.84)
$ 27,713.74

vmmm.
mmzm.
'mmtomrmmfWM
'%mmm
vmmm.

LS
LS
LS
LS
LS
LS

$ 1,000.00
$ 2,000.00
$ 1,000.00
$ 13,000.00
$ 1,000.00
$ 3,500.00

$ (6,280.72)
$ (4,055.28)
$ 21,456.68
$ (8,585.52)
$ (2,974.84)
$ 24,213.74

$ 81,082.43 $ 65,985.71 $ 15,096.72 mtmtmA Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 48,156.32
$ 53,955.61
$ 161,309.32
$ 315,246.51
$ 143,014.08
$ 286,319.45
$ 183,680.40

$ 1,118.68
$ 65,710.57
$ 79,554.12
$ 37,200.79
$ 703,955.04
$ 274,993.35
$ 20,805.33

mmztmrmm%m
vmmm
'mmm%.
y%%%mw/.
wmzm.
wm%m

LS
LS
LS
LS
LS
LS
LS

$ 1,118.68
$ 17,000.00
$ 1,000.00
$ 1,500.00
$ 2,000.00
$ 1,000.00
$ 2,000.00

$
$ 48,710.57
$ 78,554.12
$ 35,700.79
$ 701,955.04
$ 273,993.35
$ 18,805.33

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 59,715.18
$ 83,939.77
$ 6,551,580.77
$ 646,624.87
$ 9,006,634.23

$ 68,041.97
$ 33,604.54
$1,345,355.17
$ (0.00)
$1,791,082.17

fmm%m
wfamm
$
^^^^^
$

LS
LS

''/tftmtftftt.Ym^K

$ 1,250.00
$ 1.000.00
$ 49,368.68
$ (0.00)
$ 228,827.71

$ 66,791.97
$ 32,604.54
$ 1,295,986.49
$
$ 1,562,254.46


